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EXECUTIVE SUMMARY
Introduction. This Business Plan Update presents an overview of the Capitol Corridor Joint
Powers Authority’s (CCJPA’s) strategic plan and funding request for the next two fiscal years
(FY 2008-09 and FY 2009-10), to be submitted to the Secretary of the Business, Transportation
and Housing Agency (BT&H) in April 2008. This Business Plan Update outlines the service and
capital improvements that have contributed to the Capitol Corridor’s growth over the past nine
years, identifies needed improvements to sustain this growth, and incorporates customer input
as put forth in Chapter 263 of State Law.
WITH THE IMPLEMENTATION
OF THE AUGUST 2006
SERVICE EXPANSION, THE
CCJPA HAS REACHED ITS
MAXIMUM CAPACITY IN
TERMS OF ROLLING STOCK
AND SERVICE FREQUENCY
ALONG THE ROUTE.

The CCJPA is governed by a Board of Directors comprised of 16 elected
officials from six member agencies along the 170-mile Capitol Corridor rail
route (see Figure 1-1):
• Placer County Transportation Planning Agency (PCTPA)
• Solano Transportation Authority (STA)
• Yolo County Transportation District (YCTD)
• Sacramento Regional Transit District (Sac RT)
• San Francisco Bay Area Rapid Transit District (BART)
• Santa Clara Valley Transportation Authority (VTA)

As administrator of the service, the CCJPA’s primary focus is the continuous improvement of the
Capitol Corridor train service through effective cost management, revenue enhancement, and
customer-focused delivery of a safe, frequent, reliable, and environmentally friendly
transportation alternative to the congested I-80, I-680, and I-880 highway corridors.
History. The Capitol Corridor service began in December 1991 with six daily trains between San
Jose and Sacramento. The CCJPA assumed management responsibility for the service in
October 1998; since then it has grown to become the third busiest intercity passenger rail
service in the nation. In April 2001, the CCJPA expanded service to 18 daily trains using six
trainsets in the State-owned Northern California fleet (Capitol Corridor and San Joaquin
services). In FY 2002-03, using seven trainsets and the same operating budget for 18 daily
trains, service was increased three times to bring the frequency up to 24 weekday trains by April
2003. In August 2006, the CCJPA expanded service to 32 weekday trains between Sacramento
and Oakland, and 14 daily trains between Oakland and San Jose, using the same train fleet as
the 24-train service plan. Once again, this expansion was accomplished with no increase in
State budget by growing ridership and revenue, reallocating funds for more efficient use, and
making cost-effective service changes.
Operating Plan. With the implementation of the August 2006 service expansion, the CCJPA has
reached its maximum capacity in terms of rolling stock and service frequency along the core
(Sacramento – Oakland) route. Based on preliminary estimates from Amtrak, the operating
budget will increase for FY2008-09 (and FY 2009-2010 as well) compared to the FY 2007-08
final contract due to increased labor, health care, and fuel expenses. Over the next few months,
the CCJPA will work with Amtrak to reduce the increase in the operating budget by implementing
fare adjustments and decreasing operating expense growth. Anticipated CCJPA operating plan
and expenses are as follows:
Capitol Corridor Service
Sacramento – Oakland
Oakland – San Jose
Sacramento – Roseville
Roseville – Auburn
Total Budget

FY 2008-09
32 weekday trains (22 weekend)
14 daily trains
2 daily trains (with plans for up to 6)
2 daily trains (with plans for up to 4)
$30,427,000

(Operations, Marketing &
Administration)

-I-

FY 2009-10
32 weekday trains (22 weekend)
14 daily trains
2 daily trains (with plans for up to 6)
2 daily trains (with plans for up to 4)
$30,434,000
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Performance Standards. In April 2005 the CCJPA Board updated its Vision Plan, which
established standards for the Capitol Corridor in usage (ridership), cost efficiency (system
operating ratio), and reliability (on-time performance), and strengthened partnerships with the
service operators – Amtrak and the Union Pacific Railroad (UPRR).
•
•
•
•

Ridership grew 14% in FY 2006-07; to date, FY 2007-08 ridership is 12.9% above last year.
Revenue grew 24.1% during FY 2006-07; to date, FY 2007-08 revenue is up 19.3%.
System operating ratio (a.k.a. farebox return) improved to 48% in FY 2006-07; to date, the
FY 2007-08 operating ratio is 52%.
On-time performance (OTP) improved slightly to 75% in FY 2006-07, impacted by delays
due to track construction/maintenance; to date, FY 2007-08 OTP is up to 87% (a major
improvement, but still below the 90% standard)

The table below summarizes the standards and results for FY 2006-07 and FY 2007-08 (through
December 2007) as well as the standards for the next two fiscal years (see Appendix C):
Performance Standard
Route Ridership

Actual
1,450,069

System Operating Ratio
(train and feeder bus)
On-Time Performance

FY 06-07
Standard
1,511,100

Percent
Change
-4.0%

48%

51%

-5.9%

75%

90%

-17.1%

Actual

FY 07-08
Standard

642,465

588,100

(through 2/08)

(through 12/07)

52%
(through 2/08)

87%

Percent
Change
+12.9%

FY 08-09
Standard

FY 09-10
Standard

1,525,000

1,567,000

49%

+6.1%

48%

50%

90%

-3.3%

90%

90%

(through 2/08)

Capital Improvement Program. With the completion of over $70 million in capital construction
projects through FY 2006-07 which allowed for the August 2006 service expansion, the CCJPA
has prepared its Capital Improvement Program (CIP) for the next phase of immediate and longrange investments that will provide continued improvement in service quality
and reliability, and increased frequency to San Jose and Placer County. The
WHILE THE PASSAGE OF
CCJPA’s CIP is consistent with regional and state transportation plans (e.g.,
PROPOSITION 1B IN
Regional Transportation Plans (RTPs) and Caltrans’ 10-Year Statewide Rail
NOVEMBER 2006 WILL
Plan). The CIP includes projects to increase reliability and capacity, upgrade
PROVIDE CAPITAL FUNDS TO
track infrastructure, build or renovate stations, add rolling stock, reduce
ADDRESS THE IMMEDIATE
travel times, and enhance safety/security and amenities. Indirect benefits
PROJECT NEEDS FOR THE
include reduced congestion and greenhouse gas emissions, improved air
CAPITOL CORRIDOR, RECENT
LIMITATIONS ON TRADITIONAL
quality, and increased movement of goods on the shared freight rail corridor.
FUNDING RESOURCES WILL
MAKE IT DIFFICULT FOR THE
CCJPA TO MOVE AHEAD
WITH LONG-TERM
CONSTRUCTION PROJECTS

While the passage of Proposition 1B in November 2006 will provide some
capital funds to address the immediate project needs for the Capitol
Corridor, recent limitations imposed by the State and the reassignment of
traditional construction funding resources will make it difficult for the CCJPA
to move ahead with the projects needed to improve reliability and expand
beyond the current 32-train service plan. As a result, the CCJPA is pursuing additional sources
of investment in order to maintain the service and build on our success.

Marketing Strategies. The CCJPA’s marketing strategies for FY 2008-09 and FY 2009-10 will
focus on directives set forth in the updated Vision Plan to enhance awareness of the Capitol
Corridor brand. Marketing programs and campaigns will target markets where we have available
seating capacity, improve transit connections, leverage strategic partnerships, and enhance
customer service and amenities to attract and retain loyal riders.
Action Plan. The CCJPA’s Business Plan for the service will focus on attracting and retaining
loyal, frequent riders. Top priorities are: secure a steady source of capital funds; improve
reliability and expand service; and enhance passenger convenience and security through the
deployment of Automated Ticket Validation (ATV) units, a wireless network for passenger and
operational applications, and security cameras on trains and at stations. This annual Business
Plan Update outlines steps to deliver a cost-effective Capitol Corridor service while increasing
ridership, revenue, and customer satisfaction through its partnerships with passengers, local
communities, Union Pacific Railroad (UPRR), Amtrak, and the State of California.
- II -
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1. INTRODUCTION
This Business Plan Update modifies the Capitol Corridor Joint Powers Authority’s (CCJPA’s)
Business Plan Update submitted to the Secretary of the Business, Transportation and Housing
Agency (BT&H) each April. The CCJPA’s plan is to maintain current Capitol Corridor service
levels at 32 weekday (22 weekend day) trains between Sacramento and Oakland, and 14 daily
trains between Oakland and San Jose in FY 2008-09 and FY 2009-10. This Business Plan
Update identifies the service and capital improvements that have contributed to the Capitol
Corridor’s growth over the past nine years. It also incorporates customer input as put forth in
Chapter 263 of State Law that allowed for the transfer of the Capitol Corridor service to the
CCJPA on July 1, 1998.
As part of that transfer, the CCJPA is required to prepare an annual Business Plan that identifies
the current fiscal year’s operating and marketing strategies; capital improvement plans for the
Capitol Corridor; and the funding request to the Secretary of BT&H for the CCJPA’s operating,
administrative, and marketing costs for inclusion in the State Budget proposal to the Legislature.
THE CCJPA’S PLAN IS
TO MAINTAIN CAPITOL
CORRIDOR SERVICE LEVELS
AT 32 WEEKDAY TRAINS
BETWEEN SACRAMENTO AND
OAKLAND, AND 14 DAILY
TRAINS BETWEEN OAKLAND
AND SAN JOSE IN FY 200809 AND FY 2009-10.

The CCJPA is governed by a Board of Directors comprised of 16 elected
officials from six member agencies along the 170-mile Capitol Corridor rail
route (see Figure 1-1):
• Placer County Transportation Planning Agency (PCTPA)
• Solano Transportation Authority (STA)
• Yolo County Transportation District (YCTD)
• Sacramento Regional Transit District (Sac RT)
• San Francisco Bay Area Rapid Transit District (BART)
• Santa Clara Valley Transportation Authority (VTA)

Ex-officio members of the CCJPA include the Metropolitan Transportation Commission (MTC)
and the Sacramento Area Council of Governments (SACOG), the Metropolitan Planning
Organizations (MPOs) along the route.
As the administrator for the Capitol Corridor, the CCJPA’s responsibilities include overseeing
day-to-day train and motorcoach scheduling and operations; reinvesting operating efficiencies
into service enhancements; overseeing deployment and maintenance (by Amtrak) of rolling
stock for the Capitol Corridor and San Joaquin trains; and interfacing with Amtrak and the UPRR
on dispatching, engineering, and other railroad-related issues.
Presently, the Capitol Corridor serves 16 stations along the 170-mile rail corridor connecting
Placer, Sacramento, Yolo, Solano, Contra Costa, Alameda, San Francisco (via motorcoach),
and Santa Clara counties. The train service parallels the I-80/I-680 highway corridor between
Sacramento and Oakland, and I-880 between Oakland and San Jose. In addition, the Capitol
Corridor connects outlying communities to the train service via a dedicated motorcoach bus
network and partnerships with local transit agencies that assist passengers traveling to
destinations beyond the train station.
Capitol Corridor services are developed with input from our riders, private sector stakeholders
(such as Chambers of Commerce), and public sector stakeholders (such as local transportation
agencies), along with the partners who help deliver the Capitol Corridor service – Amtrak, the
UPRR, Caltrans, and the various agencies and communities that are along the Capitol Corridor.

-1-
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Figure 1-1
Map of Capitol Corridor Service Area

In April 2005 the CCJPA updated its Vision Plan, which identifies both short-term and long-term
goals to guide the operating and capital development plans of the Capitol Corridor over the next
5 to 20 years. The April 2005 update has been incorporated into this Business Plan.

2. HISTORICAL PERFORMANCE OF THE SERVICE
On December 12, 1991, the State of California Department of Transportation (Caltrans) and the
National Railroad Passenger Corporation (Amtrak®) initiated the Capitol Corridor intercity train
service with six daily trains between San Jose and Sacramento. In 1996, legislation was enacted
to establish the Capitol Corridor Joint Powers Authority (CCJPA), a partnership among six local
transportation agencies to share in the administration and management of the Capitol Corridor
intercity train service.
-2-
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In July 1998, an Interagency Transfer Agreement (ITA) transferred the operation of the Capitol
Corridor service to the CCJPA for an initial three-year term. The CCJPA now operates and
manages the Capitol Corridor service through an operating agreement with Amtrak. In July 2001,
the ITA was extended for another three-year term through June 2004. In September 2003,
legislation was enacted that eliminated the sunset date in the ITA and established the current,
permanent governance structure for the CCJPA.
Appendix A presents an overview of the financial performance and ridership growth of the
Capitol Corridor service since its inception in December 1991.

3. OPERATING PLAN AND STRATEGIES
The CCJPA aims to meet the travel and transportation needs of Northern Californians by
providing safe, frequent, reliable, and environmentally friendly Capitol Corridor intercity train
service. In response to growing demand, the CCJPA expanded service in October 2002,
January 2003, and April 2003 to achieve a schedule of 24 weekday trains
between Sacramento and Oakland, using the same State budget allocated for
THE AUGUST 2006 SERVICE
18 daily trains. In August 2006, once again with a flat budget allocation, the
EXPANSION REPRESENTS A
CCJPA increased service to 32 weekday (22 weekend day) trains between
MAJOR STEP TOWARD
Sacramento and Oakland, and 14 daily trains between Oakland and San
THE CCJPA’S GOAL OF
Jose. This expansion was made possible with the completion of Phase 1 of
PROVIDING HOURLY TRAIN
the Oakland to San Jose track improvements and the Yolo Causeway second
SERVICE, WHICH WILL
main track (completed in February 2004). Together, these projects contributed
REQUIRE ADDITIONAL
to a 10-minute reduction in travel time between Sacramento and Oakland, in
ROLLING STOCK AND
addition to the more frequent service. The August 2006 service expansion
FURTHER TRACK CAPACITY
also represents a major step toward the CCJPA’s goal of providing hourly train
IMPROVEMENTS.
service, which will require additional rolling stock and further track capacity
improvements (see Section 7). The corresponding benefits of these
improvements and service expansions have allowed the Capitol Corridor to sustain its ridership
growth, which has increased 213% (more than tripled) over the past nine years.
To supplement the train service, the Capitol Corridor provides dedicated motorcoach bus
connections to San Francisco and to communities south of San Jose and east of Sacramento. In
addition, the CCJPA works with its partners and local transit agencies to offer expanded options
for transit connections throughout the corridor. Currently, the train service connects with the
BART rapid transit system at the Richmond and Oakland Coliseum stations; with Caltrain service
(Gilroy – San Jose – San Francisco) at San Jose Diridon station; with the Altamont Commuter
Express service (Stockton – Livermore – San Jose) at the Fremont/Centerville, Great
America/Santa Clara, and San Jose Diridon stations; with VTA light rail at Great America and
San Jose Diridon stations; and with Sac RT light rail at Sacramento station (as of December
2006). Together with these local transit systems, the Capitol Corridor covers the second largest
urban service area in the Western United States.
The CCJPA offers several programs to enhance transit connectivity. BART tickets are sold at a
20% discount on board the Capitol Corridor trains to facilitate transfers to BART at the Richmond
and Oakland Coliseum stations. The Transit Transfer Program allows Capitol Corridor
passengers to transfer free of charge to participating local transit services, including AC Transit,
Sac RT, Rio Vista, E-Tran (Elk Grove), Yolobus, Unitrans, County Connection (Martinez), Santa
Clara VTA, Suisun-Fairfield Transit, Benicia Transit, and WestCAT. The CCJPA reimburses the
transit agencies for each transfer collected as part of our operating expenses. CCJPA supported
transit service partnerships with Gold Country Stage, Monterey-Salinas Transit, and Santa Cruz
Metro have expanded transportation choices even further.
Recently enacted legislation (effective January 1, 2008) will allow the motorcoach bus route
operating between Sacramento and South Lake Tahoe to carry local passengers (without a
ticket for a connecting train) as long as there is no regularly scheduled private intercity bus
service along that route.

-3-
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FY 2007-08. The CCJPA’s operating plan for FY 2007-08 maintains the same service levels as
FY 2006-07:
• Sacramento – Oakland: 32 weekday trains (22 weekend day trains)
• Oakland – San Jose: 14 daily trains
• Sacramento – Roseville – Auburn: 2 daily trains (the service plan can support up to 6 daily
trains to/from Roseville and 4 daily trains to/from Auburn; however, the addition of trains to
Placer County is contingent upon securing approval from UPRR)
FURTHER EXPANSION OF THE
CAPITOL CORRIDOR SERVICE

FY 2008-09. The CCJPA’s operating plan for FY 2008-09 will maintain at least
the same service levels as FY 2007-08.

FY 2009-10. The CCJPA’s operating plan for FY 2009-10 will remain the same
as for FY 2008-09. Further expansion of the Capitol Corridor service depends
on the acquisition of additional rolling stock. Funding has been appropriated
from Proposition 1B funds (Intercity Rail Account). However, actual
authorization depends on the results from the Department of Finance’s audit
regarding its determination of the need for the additional rolling stock. In the
meantime, design plans for new rolling stock are nearly complete which will
allow the procurement of additional cars and coaches to augment existing trainsets and ease
overcrowding during peak travel times. Any new rolling stock is expected to be delivered within
the next three to four years once a manufacturer has been selected.

DEPENDS ON THE RELEASE
OF FUNDS TO PAY FOR
ADDITIONAL ROLLING STOCK
AS WELL AS TRACK CAPACITY
IMPROVEMENTS ALONG THE
UNION PACIFIC RAILROAD.

4. SHORT-TERM AND LONG-TERM CAPITAL IMPROVEMENT
PROGRAMS
The CCJPA has developed a Capital Improvement Program (CIP) in partnership with the UPRR,
Amtrak, and the State of California, which will be used to steadily improve the Capitol Corridor’s
reliability, travel times, on-time performance, and safety/security. The CIP includes projects that
have been completed or are currently underway. Since the inception of the Capitol Corridor
service, over $738 million from a mixture of funding sources has been invested to purchase
rolling stock, build and renovate stations, upgrade track and signal systems for added trains, and
construct train maintenance and layover/storage facilities. A list of CIP projects that have been
completed or are currently underway is included in Appendix B.
The CIP aims to improve safety/security and increase train reliability while reducing travel times
by investing in projects designed to optimize performance in the face of growing freight and
passenger rail traffic. The primary funding sources for capital projects have been and will
continue to be the State general obligation bonds (Propositions 108, 116, 1A, and 1B) and the
State Transportation Improvement Program (STIP), a biennial transportation funding program.
Special programs or direct project allocations from the State, such as the Traffic Congestion
Relief Program (TCRP), or regional funds, such as Bay Area Regional Measure 2 (RM-2), have
periodically supplemented these sources.
The CCJPA has secured $51.4 million for projects that are either recently completed, currently
underway, or have funding committed to them. The direct benefits of these projects include
recently added Capitol Corridor trains, a modest improvement in on-time performance, reduced
travel times, and enhanced safety/security and passenger amenities. Indirect benefits of the CIP
include reduced congestion, improved air quality, and increased capacity for the movement of
goods and services on the shared freight rail corridor. Table 4-1 provides a summary and status
report on these projects.

-4-
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Table 4-1
Projects with Secured Funding in the Capitol Corridor
PROJECTS UNDERWAY

BUDGET ($M) STATUS

Automated Ticket Validation Program: Introduce handheld computer units
that automatically perform ticket validation and sales on Capitol Corridor
trains. Conductors will be provided with units on the Capitol Corridor trains as
a pilot program in partnership with Amtrak, Caltrans, and federal law
enforcement agencies
Outdoor Ticket Vending Machines: Install ticket vending machines at all
stations
On Board Security Cameras: Purchase and install wi-fi enabled security
cameras on all locomotives and cab cars in the Northern California intercity
passenger rail fleet
Capitalized Maintenance Program: Joint effort with UPRR to replace ties,
rails, and switches to improve reliability, maintain good ride quality, and keep
tracks in state of good repair
Subtotal – Projects Underway

$1.20

Design plans complete.
Testing of first phase
scheduled for Fall 2008

$0.52

Installation completed at
all stations
Installation to be phased in
during FY 2008

$0.38

$2.00

Program started in 2007
and will continue through
2008

$4.10

COMMITTED PROGRAMMING
Sacramento – Roseville Track Improvements: Add track and related
infrastructure between Sacramento and UPRR’s Roseville Yard, for nearterm expansion of Capitol Corridor trains to Roseville and Auburn
Bahia-Benicia Crossover Project: Install a universal crossover in the
Bahia-Benicia area to facilitate switching and increase capacity

$7.28

Design plans under review

$7.50

San Jose 4th Track Phase 1: Add 4th main line track between Santa Clara
and San Jose to accommodate more Caltrain, ACE, and Capitol Corridor
trains
Emeryville Phase 2 Station and Track Improvement Program: Complete
track improvement project, which will allow for increased capacity through the
congested Emeryville Station track area.

$20.60

Transit Security Improvements: Potential projects for FY 2008 include
security cameras, wireless network, and upgrades to electronic real-time
station message signs

$1.92

Financed with Bay Area
Regional Measure 2 (RM2) and State transportation
funds. Design plans
complete; construction to
start in early 2008
Design plans 90%
complete; construction to
start in 2008-09
Programmed in 2010.
Attempting to advance
project since design plans
are complete
Programmed in FY 200708 with enactment of
Proposition 1B (Transit
Security Account) as part
of a multi-year $19.2M
program for the Capitol
Corridor

Subtotal – Committed Programming

$46.70

TOTAL SECURED FUNDING

$51.40

$10.00

Recent Station Improvements
• Quik-Trak ticket vending machines were installed at all Capitol Corridor stations.
• The Richmond Intermodal Station building was completed, which incorporates a new transit
center that houses a passenger waiting area and police substation.
Short-Term Capital Improvements (FY 2007-08 – FY 2008-09)
The 2006 STIP program provided a lower level of funding than the CCJPA had anticipated. As a
result, only one project – a $2 million capitalized track maintenance program – could be funded.
At one point during 2007, the State indicated that modest supplemental 2006 STIP funds may be
available so CCJPA submitted funding allocation requests for several projects, which had been
delayed due to prior State funding shortfalls. However, the status of the supplemental STIP
funding and the programming availability of those funds for future years is still undetermined.
The funding outlook for the 2008 STIP is unclear but it could be more extensive due to the
passage of Proposition 1A in November 2006. Proposition 1A closes a loophole in Proposition
42 that allowed the State to divert funds originally reserved for transportation projects to other
areas to balance the budget. This corrective step should help fulfill the original intent of
Proposition 42, which was to provide added funding support to the biennial STIP. However, the
current proposed FY 2007-08 State Budget would divert virtually all of these added funds to
-5-
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school bus transportation (previously financed through the State’s General Fund) and debt
service on the highway bonds. The CCJPA will not know the outcome of near-term capital
investment funds for the Capitol Corridor until the State Budget is adopted and signed by the
Governor of California.
The most significant potential capital funding source for the next several years is the Proposition
1B State Transportation Bond measure approved by voters in November 2006. This bond
measure includes several sub-components that could enhance various aspects of the Capitol
Corridor service, such as $400 million in capital funds for California’s Intercity Rail program. Of
this amount, at least $125 million is set aside for additional rolling stock for the Capitol Corridor,
San Joaquin, and Pacific Surfliner services. Caltrans anticipates that at least
24 new coaches, cab/baggage cars, and café/diner cars would be purchased
THE PASSAGE OF
for the shared Northern California fleet (Capitol Corridor and San Joaquin
PROPOSITION 1A, COUPLED
services), with an additional 12 cars assigned to the Pacific Surfliner service.
WITH THE PRIOR PASSAGE OF
The remainder of the Intercity Rail fund account is expected to be used to
PROPOSITION 42, WAS
support track improvement projects on the three existing and one planned
MEANT TO ENSURE THAT
(Central Coast) State Intercity Rail Corridors.
STIP REMAINS THE
BACKBONE OF LONG-TERM
Also identified in the voter-approved bond are funds for Trade Corridor/ Goods
CIP FUNDS FOR THE CAPITOL
Movement, which are meant to be combined with a matching source of nonCORRIDOR. REALIZATION OF
State funds to pursue track capacity enhancement projects in corridors that
THIS GOAL DEPENDS ON THE
benefit the movement of goods via freight rail. The Capitol Corridor can benefit
OUTCOME OF THE 2007-08
significantly from this type of investment as the UPRR tracks along the Capitol
STATE BUDGET PROCESS
Corridor route are considered part of the UPRR Central Corridor, which
NOW UNDERWAY.
connects Chicago with the Port of Oakland and points in between. Currently,
the CCJPA is working with the UPRR and the Port of Oakland to identify and develop funding
plans for these Trade Corridor improvements. Overall, the programming of each component of
Proposition 1B depends on the State determining the bond capacity and sub-program allocations
for each fiscal year. Once that step is complete, the California Transportation Commission can
approve funding allocations to individual projects within the program.
The Capitol Corridor also has access to capital funds from local sources such as Bay Area
Regional Measure 2 (RM-2), passed in March 2004, which approved a $1 toll increase on Stateowned Bay Area bridges. Over the next two to four years, the CCJPA will receive or share as a
project partner funding allocations from RM-2 for several projects:
• Bahia – Benicia Track Upgrade, on which the CCJPA is the lead agency
• Fairfield/Vacaville Station, in collaboration with the Solano Transportation Authority
• Dumbarton Rail commuter rail service (Union City/Fremont – SF Peninsula), in collaboration
with a team led by the Peninsula Corridor Joint Powers Board
The Capitol Corridor Board of Directors recently adopted a preliminary short-term program of
capital projects totaling over $250 million that could be delivered in the next 3-5 years and add
track capacity to improve reliability, reduce travel times, and expand service (pending UPRR
negotiation and approval) along the corridor (see Table 4-2). The CCJPA is working with
Caltrans, regional agencies, and the UPRR to identify those projects that can be implemented in
the near term and can provide immediate benefits such as increased seating capacity, improved
reliability, reduced travel times, and additional trains to San Jose and Placer County.
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Table 4-2
CCJPA Board Adopted Program of Capital Improvements
2008 State Capital Funding
Project Title

Description

Install track switch in Benicia area that will
improve train meets, reduce delays and improve
reliabillity (OTP).
Complete phase two platform and track
Emeryville Phase II Station and
improvements for parallel moves at the south
Track Improvements
end/approach of the Station
Bahia-Benicia Crossover

Capitalized Maintenance
Program (2007-08)

Rolling Stock

Sacramento Layover Facility

Yolo Causeway Crossovers
CP Coast Double Main
Extension
Capitalized Maintenance
Program (2009-10)

Hercules Station

Security Camera System/
Central Command Center

Systemwide Wireless/Wired
Network

Passenger/Operations
Communications System
Upgrades

Corridor Protection/Hardening
Program

Project
Sponsor

Total
Cost
(in
millions)

2008 STIP
ITIP

Prop 1B:
Intercity
Rail

CCJPA

$7.500

$4.750

CCJPA

$10.000

$10.000

Allocation of remaining $2M program to upgrade
and repairs various track infrastructure to maintain CCJPA
and improve reliability and train travel times.

$0.518

$0.518

Caltrans

$150.000

$150.000

Construct a new layover and servicing facility in
the Sacramento area for San Joaquin and Capitol
Caltrans/
Corridor trainsets. Project will be coordinated with
CCJPA
Sacramento Station Rail Realignment and added
Capitol Corridor trains to Placer County.

$30.000

$30.000

Purchase of 36 passenger cars (coaches, café,
baggage, cab cars) to be split among the three
corridors to meet existing demand (adding more
cars to existing trainsets) and future expansion
service frequencies (added trainsets).

West causeway high-speed universal crossovers.
.
Extend double track north of CP Coast to area in
the vicinity of the Great America Station. Allows
CCJPA to increase train frequency to/from Silicon
Valley/San Jose.
Upgrade and repairs various track infrastructure
to maintain and improve reliability and train travel
times.
Provide track infrastructure improvements to
support Capitol Corridor Station as part of a
transit oriented development along the City's
waterfront.

CCJPA

$7.000

$7.000

CCJPA

$25.000

$15.000

CCJPA

$2.000

$2.000

City of
Hercules

$2.000

$1.500

Provide security cameras onboard locomotives
and cars as well as facility based camera systems
at stations. Link all camera feeds to a Central
Command Center to integrate, maintain
systemwide program and to direct video data
CCJPA
feeds across a IP-based data network. Central
Command Center will host monitoring screens
mobile and facility based VSS feeds, client
computers and servers, controllers, furnishings,
etc.
Develop wireless/wired Network for running
safety/security applications (real-time video) and
operational applications on moving trains and
other system locations. Also, allow for internet
CCJPA
access and informational content for passengers
which will be used to fund the annual operational
costs.
Upgrades to system-wide eletronic real-time
message signs that transmit safety and security
messages. Also upgrades to IVR system to
enable text messages to passenger for their
mobile devices.
Security improvement program to include railroard
right of way security cameras, signage along the
ROW, bollard installation at train stations, and
CCJPA
targeted grade crossing gate safety
improvements.

$6.000

$6.000

$4.000

$4.000
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Match
Share

Match
Source

$2.750

Regional
Measure 2
(MTC)

$10.000

ACE

$0.500

Local/RTIP

$1.000

$6.000

$250.018

TOTAL

Prop 1B:
Transit
Security

$6.000

$25.500

$195.268

$17.000

$13.250
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Long-Term Capital Improvements (FY 2009-10 and Beyond)
On a long-term basis, the STIP should be a steady source of CIP funding, especially with the
passage of Proposition 1A, which restricts the State’s ability to borrow against transportation
funds earmarked by Proposition 42 several years ago. However, based on the current proposed
State Budget, this may or may not be the case. Additional State propositions or local/regional
measures may supplement or replace available funding, although this is more likely to occur
after funding from the most recent bond and tax measures is exhausted. Aside from these
measures, the STIP is the most reliable source of long-term CIP funds as
THE CCJPA PLANS TO
outlined in the CCJPA’s Vision Plan and supported by Caltrans’ 10-Year
WORK WITH AMTRAK AND
Statewide Rail Plan and Amtrak’s Strategic Corridors Initiative. Having
CALTRANS TO LEVERAGE
available funds in the STIP is the key to making the program work, and to
THE $50.8 MILLION CIP
securing federal matching funds.

TO SECURE FEDERAL
FUNDING, IN THE EVENT
THAT A FEDERAL CAPITAL
MATCHING PROGRAM FOR
INTERCITY PASSENGER RAIL
SERVICES IS ESTABLISHED.

There are several federal legislative proposals that seek to create a federal
capital funding program for passenger rail service that would match stateprovided funds (separate from any Amtrak capital funding for Amtrak-owned
infrastructure). Most recently, the FY 2008 appropriation for Amtrak includes
$30 million to be available (split among eligible states) as a match (on a 50/50
split) to states with intercity rail programs. While this program is somewhat
miniscule compared to other federal matching programs (such as those for highways and
aviation), it is a positive step and the CCJPA will work with Caltrans to prioritize for advancement
projects to be funded under this Amtrak program.
In addition, the CCJPA plans to work with Amtrak and Caltrans to leverage the roughly $51.4
million CIP plus any future capital funding allocations to secure federal funding, in the event that
a federal capital matching program for intercity passenger rail services is established. Assuming
an 80/20 federal/state split, the CCJPA could leverage the $51.4 million to receive up to $203.2
million for a total investment of $254 million. These funds could then be used to finance various
projects in the CCJPA’s long-term CIP project list (see Table 4-3). These projects support the
CCJPA’s service expansion plans aimed at improving service reliability, reducing travel times,
upgrading track infrastructure, and improving passenger amenities and safety/security.
The CIP is consistent with the Regional Transportation Plans (RTPs) adopted by the San
Francisco Bay Area Metropolitan Transportation Commission (MTC), the Sacramento Area
Council of Governments (SACOG), Placer County Transportation Planning Agency (PCTPA),
Caltrans’ 10-Year Statewide Rail Plan, and Amtrak’s Strategic Corridors Initiative. Each RTP
includes a list of anticipated projects and cost estimates for a 25-year planning horizon. When
possible, the CCJPA will share costs and coordinate with other rail and transit services on
station and track projects. The projects that comprise the long-term CIP include those funded by
multiple entities and those that the CCJPA will fund alone.
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Table 4-3
Long-Term Capital Improvement Categories
Project Description
Fairfield/Vacaville Station: New station at Peabody and Vanden Road in Solano County with
grade separation of Tolenas Siding
Sacramento – Martinez Track Improvement Program: Upgrade track infrastructure to
maintain travel times, ride quality, and system reliability
Oakland – Pinole 3rd Track: Reactivate and extend 3rd main line track from Port of Oakland to
Point Pinole
Hercules Station: New station as part of a transit-oriented development along the waterfront
Martinez Parking Expansion: Add parking on the north west side of the station with a
pedestrian overpass
Dumbarton Rail Project/Union City Intermodal Station: In conjunction with Dumbarton Rail
project, add Union City Intermodal BART Station and track improvements to reduce travel times
and improve reliability
Hayward Double Track: Add 2nd track between Elmhurst and Industrial Parkway (Union City)
to allow for up to 16 roundtrips between Oakland and San Jose (also supports Dumbarton Rail)
System Travel Time and Reliability Track Improvement Project: Improve travel time and
reliability
Sacramento – Roseville 3rd Track Project: Add dedicated 3rd track to bypass freight trains
between Sacramento and the Roseville freight yard which will allow for more service between
Sacramento and Roseville
Roseville – Auburn Track Improvement Project: Extend sidings, add track, and install
crossovers which will allow for more service to Auburn and decrease travel times
Oakland – Martinez Track Improvement Program: Replace and upgrade track infrastructure
(rail, subgrade, ties, and drainage ditches) to maintain travel times, ride quality, and system
reliability
Sacramento Station New Platform and Grade Separation Access: As part of development of
the UPRR Railyard Project, add new grade-separated platforms and track infrastructure
including relocation of main line tracks
Oakland Jack London Square – Elmhurst Third Track Project: Add 3rd track from Oakland
JLS Station to Elmhurst (near Oakland Coliseum) for added track capacity for more service
between Oakland and San Jose
Rolling Stock: Next State purchase of rolling stock to allow for increased service after expected
2008 procurement
High Level Benicia – Martinez Rail Crossing and Viaduct: Construct new or modify existing
drawbridge structure so that Capitol Corridor trains are no longer subject to delays from bridge
lifts for maritime ship traffic
Sacramento – Benicia 3rd Track Projects: Addition of 3rd main line tracks at selected
locations (Bahia – Benicia, Suisun – Dixon, Davis – West Sacramento)
Signal System Improvements: Install cab signal system with automatic train control system
that would result in increased speeds (up to 100 mph) along level, straight track sections
Added Main Tracks Newark-Alviso: Add 2nd (and possible 3rd) main line tracks from Albrae
through wildlife refuge/wetlands area to Alviso (design plans will be sensitive to environmental
needs and wetlands areas)
Grade Separated Platform for Existing Stations: Upgrades at Berkeley, Suisun, Davis, and
Roseville stations to allow for grade-separated access to platforms
Oakland – San Jose Track Improvement Program: Replace and upgrade track infrastructure
(rail, subgrade, and ties) to maintain travel times, ride quality, and system reliability
Martinez Station Track Improvement Project: Extend platform track to the west and construct
track improvements for parallel moves at the west end/approach of the station that will improve
freight rail access
Pinole – Martinez Curve Realignment: Realign the rail track curves along the San Pablo Bay
and as practicable, add new bridges and earthwork to increase speeds
Bahia – Benicia Second Main Track Project: Construct a second main line between two
adjacent yards adjacent to the wetland to relieve main line switching moves from the two yards
Oakland Jack London Square – Embarcadero 3rd Main Track: Add third main track in the
Oakland Jack London Embarcadero area to improve conflicting movements of freight and
passenger trains
Solano – Yolo County Track Improvements: Complete siding extensions or install additional
crossovers to increase track capacity and reliability
New Swanston Sacramento Station: Add new stop at Sacramento RT Swanston Station in
conjunction with additional UPRR main track between Sacramento-Haggin and Roseville and a
new layover yard
Dixon Station: Build a new station in downtown Dixon that will include grade-separated
pedestrian walkway to center platform and adjacent roadway grade separation project
Grade Crossing Projects and Safety Match Program: Implement High Street, Davis Street,
and Hesperian Street Grade separation projects utilizing a variety of funding sources
TOTAL
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Project Cost

CCJPA Share

Match Funds

(in millions,
2008$)

(in millions,
2008$)

(in millions,
2008$)

$38.000

$5.000

$33.000

$38.000

$10.000

$28.000

$32.000

$10.000

$22.000

$31.000
$17.000

$1.000
$1.000

$30.000
$16.000

$650.000

$34.000

$616.000

$22.000

$22.000

$0.000

$22.000

$10.000

$12.000

$75.000

$40.000

$35.000

$32.000

$20.000

$12.000

$75.000

$35.000

$40.000

$23.000

$5.000

$18.000

$38.000

$15.000

$23.000

$150.000

$0.000

$150.000

$1,200.000

$200.000

$1,000.000

$290.000

$125.000

$165.000

$160.000

$67.500

$92.500

$169.000

$75.000

$94.000

$55.000

$10.000

$45.000

$17.000

$5.000

$12.000

$43.000

$35.000

$8.000

$279.000

$150.000

$129.000

$28.000

$20.000

$8.000

$27.000

$15.000

$12.000

$19.000

$18.000

$1.000

$22.000

$2.000

$20.000

$27.000

$5.000

$22.000

$67.000

$6.000

$61.000

$3,646.000

$941.500

$2,704.500
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5. PERFORMANCE STANDARDS AND ACTION PLAN
As guided by its Vision Plan, the CCJPA’s management of the Capitol Corridor service will take
a business model approach with an emphasis on delivering reliable, customer-focused, costeffective train service designed to sustain growth in ridership and revenue. Over the past nine
years, ridership has continued to grow by increasing demand along the congested I-80/I-680/I880 highway corridors and by providing a high-quality public transportation service that is
competitive in terms of frequency, travel time, reliability, and price.
THE CAPITOL CORRIDOR’S
RIDERSHIP GROWTH BENEFITS
THE ENVIRONMENT BY
REDUCING AIR POLLUTION
AND GREENHOUSE GAS
EMISSIONS. BASED ON THE
PROJECTED RIDERSHIP FOR
FY 2008, THE CAPITOL
CORRIDOR WILL REMOVE
81 MILLION VEHICLE MILES
TRAVELED (VMT) FROM
NORTHERN CALIFORNIA
HIGHWAYS.

In addition to the typical performance metrics, it is worth examining the
environmental impact of the Capitol Corridor’s success and growth. The
Capitol Corridor’s ridership growth benefits the environment by reducing air
pollution and greenhouse gas emissions. In California, approximately 58% of
greenhouse gas emissions come from the transportation sector. Based on the
projected ridership for FY 2008 (see Table 5-1), the Capitol Corridor is
expected to generate 105 million passenger miles, which corresponds to 81
million vehicle miles traveled (VMT) removed from Northern California
highways presuming all trips replaced are automobile trips. The availability of
the Capitol Corridor train service will also prevent roughly 17 million tons of
carbon dioxide from entering the atmosphere. In addition, the State-owned
fleet of locomotives is regularly being retrofitted to meet the latest federal
emission standards and increase fuel efficiency.

In partnership with the State and Amtrak, the CCJPA develops performance
standards for the Capitol Corridor service that measure usage (ridership), cost efficiency (system
operating ratio), and reliability (on-time performance). Table 5-1 summarizes the standards and
results for FY 2006-07 and FY 2007-08 (through December 2007) as well as the standards for
the next two fiscal years. Appendix C shows the measures used to develop standards for two
additional years through FY 2011-12.
Table 5-1
Performance Standards for Capitol Corridor Service
Performance Standard
Route Ridership

Actual
1,450,069

System Operating Ratio
(train and feeder bus)
On-Time Performance

FY 06-07
Standard
1,511,100

Percent
Change
-4.0%

48%

51%

-5.9%

75%

90%

-17.1%

Actual

FY 07-08
Standard

642,465

588,100

(through 2/08)

(through 12/07)

52%
(through 2/08)

87%

Percent
Change
+12.9%

FY 08-09
Standard

FY 09-10
Standard

1,525,000

1,567,000

49%

+6.1%

48%

50%

90%

-3.3%

90%

90%

(through 2/08)

FY 2006-07 Performance Standards and Results
The service plan for FY 2006-07 maintained the service expansion that was initiated on August
28, 2006 with 32 weekday trains (22 weekend day) between Sacramento and Oakland and 14
daily trains between Oakland and San Jose (service between Sacramento and Roseville/Auburn
remained at 2 daily trains). This is the maximum level of service attainable between San Jose
and Sacramento with the current rolling stock and trainsets available and assigned to the Capitol
Corridor. The existing service plan can support 6 daily trains to/from Roseville and 4 daily trains
to/from Auburn, subject to approval of capital improvements required from UPRR.
FY 2006-07 was another year of strong performance for the Capitol Corridor. The service
continued to break records for ridership and revenue each month. On-time performance
improved slightly despite continuing service disruptions and delays caused by weather, rail
congestion, and track construction work.
• Ridership grew 14% in FY 2006-07
• Revenue grew 24% during FY 2006-07
• System operating ratio (a.k.a. farebox return) improved to 48% in FY 2006-07
• On-time performance (OTP) improved to 75% in FY 2006-07
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FY 2007-08 Performance Standards and Results to Date
The CCJPA, in cooperation with Amtrak and Caltrans, developed the FY 2007-08 standards
based on the ridership, revenue, and operating expenses identified in the current FY 2007-08
CCJPA/Amtrak operating contract. These standards are presented in Table 5-1.
Ridership. Year-to-date ridership for FY 2007-08 is 12.9% above last year, and 8.3% above
business plan projections.
Revenue. Year-to-date revenue for FY 2007-08 is up 18.3% due to longer trips, increased ticket
yield, and general ridership growth.
System Operating Ratio. Year-to-date system operating ratio (total revenues divided by fixedprice operating costs, a.k.a. farebox return) for FY 2007-08 is 52%, above the 49% standard,
primarily due to above-plan revenue and ridership results.
On-Time Performance. Year-to-date on-time performance for FY 2007-08 is up to 87%, a
dramatic improvement but still below the 90% standard. Reliability has been gradually improving
since the middle of the prior fiscal year. Delays have been primarily due to trespassing/gradecrossing incidents, bridge opening delays, and mechanical malfunctions.
ONE OF CCJPA’S CIP
PRIORITIES IS TO EXPAND
SERVICE BETWEEN
SACRAMENTO AND AUBURN,
SUBJECT TO THE ACQUISITION
OF ROLLING STOCK,
AVAILABILITY OF CAPITAL
FUNDS, AND APPROVAL BY
UPRR.

FY 2008-09 and FY 2009-10 Performance Standards
Table 5-1 provides the preliminary performance standards for FY 2008-09 and
FY 2009-10. Appendix C shows the measures used to develop the
performance standards. While continued ridership and revenue growth is
projected for the next few years, Amtrak anticipates that operating expenses
will increase at a greater rate, resulting in higher net costs (or subsidy) and a
lower system operating ratio compared to current and prior fiscal years. The
CCJPA will continue to work with Amtrak over the next few months to reduce
operating expense growth and/or increase revenue yield through fare
adjustments.

FY 2008-09 Action Plan
For FY 2008-09, the work efforts of the CCJPA will focus on continued improvements in
customer satisfaction and service delivery. The following action plans are designed to meet or
exceed the established performance standards and provide exceptional service to the traveling
public in the congested I-80/I-680/I-880 transportation corridor. Following are action steps for
each quarter of the fiscal year.
1Q FY 2008-09
• Update CIP and funding sources based on programming capacity in the State FY 2008-09
budget
• Develop allocation requests for Capitol Corridor intercity rail projects for the CCJPA in the
Proposition 1B and 2008 STIP funding programs
• Secure funds from Proposition 1B to advance and complete programmed track and
safety/security projects
• Work with the State to complete the design plans for rail equipment manufacturers to build
additional rolling stock, the primary barrier to expansion of capacity and Capitol Corridor
service levels
• Negotiate a contract with the selected vendor for deployment of a wireless network system
for customer and operational uses
• Begin pilot program and testing for the on-board Automated Ticket Validation (ATV) system
for conductors to reduce fraud, improve revenue collection, and streamline reporting
• Participate in the development of the planned Fairfield/Vacaville and Hercules stations and
the Union City Intermodal Station/Dumbarton Rail commuter service
• Complete the design of Yolo Causeway crossover and Emeryville Station track improvement
projects
• Begin installation of security cameras on the rolling stock
- 11 -
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Monitor performance and operation of recently installed ticket vending machines
Seek marketing and promotional partnerships to leverage added value and/or revenues
Monitor and expand the programs with transit agencies to improve connectivity between the
trains and local transit services

2Q FY 2008-09
• Working with the vendor selected for deployment of a wireless network system, begin
installation of the equipment to initiate this program
• Evaluate measures to improve train and motorcoach bus performance, including
modifications to the service
• Seek funds to support the second phase of security improvements, including but not limited
to cameras at stations and trackside safety points
• Conduct on-board surveys to assess rider profile and solicit feedback on Amtrak’s
performance
3Q FY 2008-09
• Host Annual Public Workshops to present service plans and receive input
• Develop Annual Performance Report and other information to present an overview of current
performance and future plans
• Develop revised Business Plan Update for FY 2009-10
4Q FY 2008-09
• Work with Caltrans and legislators to secure remaining Proposition 1B transit safety/security
funds available to intercity/commuter rail agencies
• Launch a fully deployed wireless network program for customer use with some initial
applications for operations
• Conduct on-board surveys to assess rider profile and solicit feedback on Amtrak’s
performance
• Develop FY 2009-10 marketing program, including market research
FY 2009-10 Action Plan
This action plan for FY 2009-10 is preliminary and will be revised during the second half of FY
2008-09. In general, the CCJPA intends to focus on the following:
• Work with the UPRR and Amtrak to continue ridership and revenue growth by improving
reliability and implementing projects that will add capacity and reduce travel times
• Monitor development and manufacturing of additional rolling stock, safety/security upgrades,
and track and signal projects to meet service expansion plans
• Continue the development of applications using the wireless network system to improve
safety and operations
• Develop marketing programs that retain riders through expanded amenities and loyalty
campaigns and offers, and grow ridership through market research
• Update performance standards as necessary
• Work with Amtrak to secure additional cost efficiencies to be reinvested in service
enhancements

6. ESTABLISHMENT OF FARES
The CCJPA will develop fares in conjunction with Amtrak to ensure that the Capitol Corridor
service is attractive and competitive with other transportation options, including the automobile.
Ticket types include standard one-way and round-trip fares as well as monthly passes and 10ride tickets valid for a 45-day period. These discounted multi-ride fares are competitive with other
transportation modes and have become increasingly popular due to the high number of repeat
riders who use the Capitol Corridor trains as their primary means of travel along the corridor. The
monthly and multi-ride tickets can be used year-round for all regularly scheduled train service.
Reservations are not necessary for any of the trains.
The current fare structure is based on a one-way tariff, with the round-trip tariff being equal to
double the one-way tariff. Discount fares are available to seniors, students, military personnel,
- 12 -
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and children under age 15. Amtrak also provides reduced fares for certain national partners,
such as AAA members. Fare modifications are used selectively to maximize revenue and
ridership, while still working toward the State’s farebox recovery goal of 50%.
A recent AAA study estimates the cost of driving a car at 49-62 cents per mile, not including tolls
and parking. The average cost of a full-fare Capitol Corridor ticket is about 21 cents per mile
traveled, and can be as low as 11 cents per mile with a frequently used multi-ride ticket.
A RECENT AAA STUDY
ESTIMATES THE COST OF
DRIVING A CAR AT 49-62
CENTS PER MILE. THE
AVERAGE COST OF A FULLFARE CAPITOL CORRIDOR
TICKET IS ABOUT 21 CENTS
PER MILE TRAVELED, AND
CAN BE AS LOW AS 11
CENTS PER MILE WITH A
MULTI-RIDE TICKET.

FY 2008-09 Fares
Over the past nine years, the CCJPA has been incrementally increasing fares
based on service improvements such as added trains, reduced travel times,
and the opening of new stations. This program of strategic fare increases will
continue to be pursued by the CCJPA and Amtrak in FY 2008-09. Currently,
two fare adjustments are projected for FY 2008-09 in order to offset Amtrak’s
anticipated increases in operating expenses. In FY 2007-08, the CCJPA
implemented a simplified fare structure that discontinued seasonal and holiday
pricing and increased fares in conjunction with service improvements. This
revised fare structure provides consistency to passengers by eliminating
fluctuations in ticket prices, and allows the CCJPA to better manage revenue,
leading to revenue growth that exceeds ridership growth.

As part of its Marketing Program (Section 8), the CCJPA will develop a variety of fare promotions
designed to increase customer satisfaction and ridership. Opportunities include:
• Customer loyalty and referral programs to attract new riders
• Promoting the purchase of tickets through the new, expanded ticket vending machines
(TVMs) installed at all stations (including the potential ability for the TVMs to accept
commuter checks)
• Testing and launch of the Automated Ticket Validation (ATV) pilot program, which will allow
for real-time validation and sales of tickets on board the trains. Benefits of this system
include customer convenience, real-time information on ridership and revenue, and
operating cost efficiencies. The specifications for the ATV units require them to accept smart
card technology such as the Bay Area’s Translink fare media
• Further expansion of transit connectivity programs such as the Transit Transfer Program,
joint ticketing, and transfer of motorcoach bus routes to parallel local transit services to help
increase overall system ridership and revenues
Taken together, these fare and ticketing programs for FY 2008-09 will enhance customer
convenience and increase revenue yield through expanded TVM availability and improved
revenue collection with the ATV units, which will contribute toward meeting the State’s farebox
recovery goal of 50%.
FY 2009-10 Fares
While still preliminary, the projected fare structure for FY 2009-10 will follow the program set
forth in FY 2008-09. The CCJPA will perform periodic reviews of the fare structure and make
modifications with Amtrak as necessary. Opportunities include:
• Working with Metropolitan Transportation Commission (MTC) to include the Translink smartcard fare collection technology on the Capitol Corridor trains
• Continuation and expansion of transit connectivity programs such as the Transit Transfer
Program, joint ticketing, and transfer of motorcoach bus routes to parallel local transit
services
• Enhancement of the ATV pilot program to install an on-board handheld ticketing and
validation system on all trains in the Northern California fleet
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7. SERVICE AMENITIES, FOOD SERVICES, AND EQUIPMENT
The CCJPA is responsible for the administration and maintenance supervision of the Stateowned fleet of rail cars and locomotives assigned to Northern California. The goal of the CCJPA
is to ensure equity in the operation and maintenance of equipment assigned to the Capitol
Corridor and San Joaquin Corridor services. In accordance with the ITA, the CCJPA is entrusted
with ensuring that the rail fleet is operated and maintained to the highest standards of reliability,
cleanliness, and safety; and that the unique features and amenities of the State-owned train
equipment are well utilized and maintained to standards established by Amtrak, the State, and
the CCJPA.
Service Amenities
Accessibility. The Capitol Corridor and San Joaquin Corridor trains provide complete
accessibility to passengers. Accessibility features include on-board wheelchair lifts, two
designated spaces per train car for passengers in wheelchairs, and one wheelchair-accessible
lavatory on the lower level of each train car.
Information Displays. Each California Car is equipped with passenger information displays that
provide the train number and destination, plus any required public information.
AFTER CONDUCTING
TRIALS USING SEVERAL
TECHNOLOGIES, THE CCJPA
IS NOW IN DISCUSSION WITH
POTENTIAL VENDORS FOR A
LONG-TERM SERVICE
CONTRACT TO PROVIDE
WIRELESS NETWORK
(“WI-FI”) ACCESS TO OUR
CUSTOMERS AND TO
CCJPA/AMTRAK FOR
VARIOUS OPERATIONAL
APPLICATIONS.

Lavatories. Lavatories in California Cars feature electric hand dryers, soap
dispensers, and infant diaper changing tables.
Telecommunications. The current mid-life overhaul program includes the
expansion of 110-volt power access to additional locations within all cars to
satisfy the growing demand of passengers who bring laptops and electronic
devices on the trains.

Bicycle Access. The original Cab and Coach Cars and recently acquired
California Cars have bicycle storage units that hold three bicycles on the lower
level of the train car. In addition, the recently acquired Cab Cars have storage
space for up to 13 bicycles on the lower level. Plans are being prepared to try
to accommodate more bicycles on coaches. Currently demand for bicycle
storage on the trains is exceeding capacity on certain days. Until new cars
arrive with added bicycle storage, CCJPA and Caltrans are working on an interim plan to
maximize space for bicycle storage that does not impede passenger access off and on the train.
Wireless Network Program. After conducting trials using several technologies, the CCJPA is now
in discussion with potential vendors for a long-term service contract to provide wireless network
(“wi-fi”) access to our customers and to CCJPA/Amtrak for various operational applications,
many of which are safety and security related. In the latter part of FY 2007-08, the CCJPA will
select the vendor and negotiate a contract to deploy wireless network access across the whole
system. Fully operational service is expected to be delivered towards the end of FY 2008-09.
Business/Custom Class Car. With the voter-approved bond funds expected to be available to
order new rolling stock, the CCJPA, Amtrak, and Caltrans are working on the introduction of the
Business/Custom Class Car. Concepts are still under evaluation to better serve business
travelers with premium services that will retain and expand this market; ideally these services will
increase net revenues or at least be revenue-neutral. The basic premise is to renovate one car
per train to be equipped with additional services and amenities not found in other Coach Cars,
such as:
• Morning coffee and pastry service; mid-day soft drinks
• Daily and/or weekly periodicals for each Business/Custom Class ticketed passenger
• Wireless network access (included in fare)
• Ability to reserve a seat
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Food and Beverage Services
Many of the food and beverage service improvements proposed in prior years have been
implemented and are reaping benefits in customer satisfaction and increased sales of menu
items. Recent modifications include:
• More attractive menu choices
• New signage and seat pocket menus that promote food service
• Improved inventory and accounting procedures to enhance profitability
These efforts by the CCJPA and Caltrans will continue to enhance the unique food and
beverage service provided on the Capitol Corridor and San Joaquin Corridor trains, which
differentiates them from other modes of transportation.
Equipment Acquisition, Maintenance, and Renovation
The CCJPA continues to work closely with Caltrans and Amtrak to refine the maintenance and
operations programs to improve the reliability, safety, and cost-effectiveness of the rail fleet. The
Capitol Corridor and San Joaquin routes now share a combined fleet of 15 F59PHI locomotives,
2 DASH-8 locomotives, and 78 Alstom-built passenger coaches and food
service cars; these are evenly split between the two routes. New fleet
THE ORIGINAL FLEET OF
acquisitions under development will dramatically increase the capacity of
LOCOMOTIVES OWNED BY
the service. Recent federal legislative proposals also raise the possibility of
THE STATE HAS BEEN
leveraging State dollars with a federal match to purchase and/or upgrade
THROUGH AN EXTENSIVE
equipment.
RENOVATION PROGRAM. AS
OF OCTOBER 2007, ALL 66
ORIGINAL CALIFORNIA CARS
HAVE COMPLETED THEIR
MAJOR OVERHAUL.

Rehabilitation and Modification Programs. Using previously allocated State
funds, the CCJPA, Caltrans, and Amtrak have created a multi-year program
of periodic overhauls to the existing train fleet that will improve the
performance of the fleet and maintain the valued assets of the State’s
investment in the rolling stock.

Work Completed (FY 2006-07 and Prior)
• The original fleet of locomotives owned by the State has been through an extensive Statefunded renovation program that included the rebuilding of auxiliary power motors, which has
resulted in a marked improvement in performance and reliability
• The individual Heating-Ventilation-Air Conditioning (HVAC) units on each passenger car
were rebuilt prior to Summer 2003
• The original fleet of locomotives, Coach Cars, Diner Cars, and Cab Cars was also repainted
Current/Upcoming Work (FY 2007-08 and Beyond)
• As of October 2007, all 66 original California Cars have completed their major overhaul
• The door systems have been completely redesigned to improve operation and maintenance
via a microprocessor-controlled door operator system. However, door performance has not
yet met our expectations and we continue to work with the vendor to iron out all the
deficiencies
• Improvements are being made to the ducting and filtration systems of the renovated HVAC
control system, providing better air quality and climate control
• Restrooms are being upgraded with rebuilt toilet operating systems, new flooring, and
improved doors and latching mechanisms
• An improved ride quality suspension package and collision protection system is being
installed to enhance passenger and crew safety
• As part of our safety and security program, all passenger coaches and locomotives will be
equipped with a digital security camera system. This will provide the CCJPA with a valuable
tool to protect equipment from vandalism and prevent accidents and injury to passengers
and crew
• To keep the train cars looking fresh and new, Amtrak and Caltrans are preparing bids for the
replacement of carpeting, cloth wainscot, and seat upholstery on all coaches in the Amtrak
California fleet, and the addition of window curtains exclusively on the Northern California
fleet
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8. MARKETING STRATEGIES
The CCJPA uses a marketing mix of traditional, broad-based media campaigns as well as
regional cross-promotions and outreach efforts to build awareness of the Capitol Corridor
service. Marketing dollars and impact are maximized through joint promotions and advertising as
well as reciprocal marketing programs with the State, Amtrak, CCJPA member agencies, and
other selected partners. A primary objective is to promote the service to key markets and attract
riders to trains with available capacity.
Advertising Campaigns. Major media campaigns inform leisure and business travel audiences
about service attributes, promotions/pricing, and destinations, consistently pointing out the
advantages of train travel. The current advertising mix includes radio spots and online paid
search, and it is continually adjusted to ensure consistent visibility in the target markets.
Targeted Marketing Programs. The CCJPA will continue to develop programs that target
specific markets, such as the Train Treks youth group discount program to boost midday, midweek travel, and customer retention efforts such as Rider Appreciation programs. Media-based
promotions tout riding the train to popular events such as Cal Football and Oakland A’s games.
In addition, the CCJPA will develop promotional programs that create awareness of the train as
a way to reach fun destinations throughout Northern California. The Capitol Corridor’s targeted
marketing efforts have consistently earned awards from industry organizations, including the
2007 American Public Transportation Association (APTA) AdWheel First Prize for the 15th
Anniversary Commemorative Poster.
THE CAPITOL CORRIDOR’S
MARKETING EFFORTS HAVE
CONSISTENTLY EARNED
AWARDS FROM INDUSTRY
ORGANIZATIONS, INCLUDING
THE 2007 AMERICAN
PUBLIC TRANSPORTATION
ASSOCIATION (APTA)
ADWHEEL FIRST PRIZE FOR
THE 15TH ANNIVERSARY
COMMEMORATIVE POSTER.

Customer Relationship Management (CRM). In the future, the CCJPA
hopes to enhance its marketing efforts with more targeted promotions and
outreach via a customer relationship management (CRM) program. The
deployment of a CRM solution will enable the Capitol Corridor to strengthen its
relationship with customers by learning about passengers’ travel preferences,
delivering more tailored promotions, and following up on customer service
issues.

Partnership Brand Marketing. The Capitol Corridor’s Strategic Marketing
Partnership Program has established a catalogue of marketing assets and
associated metrics to enhance the CCJPA’s trade promotion negotiations,
allowing selected partners to market their products through Capitol Corridor
marketing channels such as interior and exterior signage, station signage, and
electronic media. The program now has a solid foundation for increasing value
and revenues to the advertising program by partnering with well-known organizations that share
similar target audiences.
Joint Marketing and Outreach. Working with Amtrak and Caltrans, the CCJPA achieves cost
efficiencies in marketing the State-supported rail services through shared creative development
and selected joint promotions. Resources are also pooled to ensure adequate staffing at regional
outreach/trade events that promote rail travel.

Communications and Public Relations. The CCJPA places great importance on
communicating with our passengers. A positive public image is also essential to building
awareness of the brand. Key elements include:
• Call center staff work closely with Marketing and Operations to ensure callers receive clear
and up-to-date information about the Capitol Corridor service and promotions
• An evolving website, e-newsletter, electronic station signage, flyers, and posted signs inform
customers about service changes, promotions, and special events
• Public Relations will continue its lifestyle marketing approach and focus on creating buzz
through attention-getting amenities and events, such as National Train Day (May)
• As of late 2007, a part-time public information officer dedicated to the Capitol Corridor will
allow for expanded efforts in improving Capitol Corridor media coverage in regional markets,
as well as national trade publications
- 16 -

CAPITOL CORRIDOR SERVICE FY 2008-09 – FY 2009-10 BUSINESS PLAN UPDATE

FINAL

Outreach and Advocacy. The CCJPA will develop a broader plan for advocacy of the Capitol
Corridor and related services, and build upon outreach efforts with communities along the route.
Efforts include:
• Advocacy and public relations efforts will aim to increase the Capitol Corridor’s visibility and
recognition as a unique interagency partnership
• Helping communities along the Capitol Corridor route build awareness of the service in their
respective cities through local marketing campaigns including transit connections via the
Transit Transfer Program
• An Annual Performance Report informs the public and elected officials of the service’s
successes, benefits, and challenges to local communities
• Working with Operation Lifesaver – a voluntary effort by railroads, safety experts, law
enforcement, public agencies, and the general public – the CCJPA will support rail safety
campaigns through education, engineering, and enforcement
• Leveraging CCJPA riders who use and benefit from the service as advocates in their
communities
FY 2008-09 Marketing Program
The CCJPA’s FY 2008-09 Marketing Program will focus on meeting the increased ridership
projections using marketing strategies that target service periods where there is the highest
growth potential. Programs will be developed to target the markets most likely to benefit from the
Capitol Corridor’s FY 2006-07 service expansions. The CCJPA will continue its independent
campaigns, but will coordinate with Amtrak and Caltrans on the most beneficial promotions and
shared marketing collateral. Advertising media will consist primarily of radio traffic sponsorships,
online web banner campaigns, and promotionally driven media buys, all of which will be tested
for advertising effectiveness. Marketing initiatives will also aim to enhance the distinctiveness
and visibility of the Capitol Corridor brand. Key elements will include:
• Broader usage of the recently redesigned Capitol Corridor logo to update the image of the
service and enhance brand recognition
• Advertising messages and artistic direction that reflect the CCJPA’s
emphasis on the Capitol Corridor as a distinct service brand
IN FY 2008-09, SPECIFIC
• Joint media promotions with well-known organizations to maximize media
MARKETING PROGRAMS
dollars and expand market reach
WILL BE DEVELOPED TO
•
Reciprocal marketing with tourism industry members such as hotels,
TARGET MARKETS WITH THE
airports,
and convention/visitor bureaus
HIGHEST GROWTH
• Targeted marketing to school groups, senior citizens, special interest
POTENTIAL.
groups, and new residential communities
• Outreach and public relations efforts in the Silicon Valley/San Jose area to
leverage the FY 2006-07 service expansion
FY 2009-10 Marketing Program
The CCJPA will place continued emphasis on the Capitol Corridor brand to increase regional
brand awareness and maximize use of the marketing budget. Creative execution will emphasize
local character and personalize the service.

9. ANNUAL FUNDING REQUIREMENT: COSTS AND
RIDERSHIP PROJECTIONS
The primary purpose of this Business Plan Update, as identified in the ITA, is to request the
annual funds required by the CCJPA to operate, administer, and market the Capitol Corridor
service for agreed-upon service levels. Previous sections in this document describe the
proposed operating plan, planned service improvements, and capital improvements for FY 200809 and FY 2009-10.
FY 2008-09 and FY 2009-10 Operating Costs
Based on the Operating Plan and Strategies (Section 3), the CCJPA and Amtrak have proposed
a best estimate for FY 2008-09 and FY 2009-10 operating expenses. These costs are shown in
Table 9-1 and include the basic train service and associated feeder bus service, including the
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Table 9-1
CCJPA FY 2008-09 – FY 2009-10 Funding Requirement
Capitol Corridor Service (Minimum Levels)
Service Level
Sacramento-Oakland
Weekday
Weekend
Oakland-San Jose
Weekday
Weekend
Sacramento-Roseville
Roseville-Auburn

FY 2008-09 Budget

FY 2009-10 Budget

32
22

32
22

14
14
2
2

14
14
2
2

Ridership (a)

1,525,000
46,341,000

1,567,000

Total Train Operating Expenses

$

Equipment Capital Costs

$

Total Train Expenses

$

46,341,000

$

47,431,000

Total Bus Expenses

$

2,050,000

$

2,101,000

TOTAL Expenses (a)

$

48,391,000

$

49,532,000

Train Revenue
Bus Revenue
TOTAL Revenue (a)

$
$
$

21,940,000
1,475,000
23,415,000

$
$
$

23,037,000
1,512,000
24,549,000

CCJPA Funding Requirement
CCJPA Operating Costs
Insurance for State-Owned Equipment (b)
Minor Capital Projects ( c)
Subtotal-CCJPA Operating Expenses
Marketing (d)
Administrative Expenses (e)

$
$
$
$
$
$

24,976,000
425,000
350,000
25,751,000
1,174,000
3,502,000

$
$
$
$
$
$

24,983,000
425,000
350,000
25,758,000
1,174,000
3,502,000

TOTAL CCJPA Funding Request (f)

$

30,427,000

$

30,434,000

-

$
$

47,431,000
-

(a) Amtrak provided final estimates for ridership, revenue, and operating costs.
(b) Amtrak procures insurance coverage for state-owned equipment that is operated for service.
( c) Expenses to be allocated for small or minor capital projects.
(d) Due to State budget constraints, the FY 2008-09 and FY 2009-10 marketing expenses will be capped at
the same levels as the seven prior fiscal years ($1,174,000). Does not include contributions by Amtrak or
additional resources provided by the State (i.e., market research program).
(e) Includes administrative expenses to CCJPA for call center/phone information services now provided by
CCJPA/BART.
(f) The FY 2008-09 funding request is greater than the current amount in the Governor's Draft FY 2008-09
Budget due to approval of additional funds to support increased expenses (labor, fuel, health care).

CCJPA’s proportionate share of costs relating to the local transit service partnerships. As stated
in the previous section of this Business Plan Update, ridership and revenue are expected to
continue to grow for FY 2008-09 and FY 2009-10; however this growth has been offset by
Amtrak’s preliminary estimates for operating expenses, which have exceeded the ridership and
revenue growth. As such, the CCJPA’s operating budget is expected to increase compared to
FY 2007-08 and prior fiscal years. As these projections are estimates, the CCJPA will work with
Amtrak to reduce the operating expense growth and/or increase revenue yield.
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FY 2008-09 and FY 2009-10 Marketing Expenses
The CCJPA’s marketing budget for FY 2008-09 and FY 2009-10 will fund the respective year’s
Marketing Programs presented in Section 8. The CCJPA will develop the various campaigns and
programs. The preliminary budget estimates illustrated in Table 9-1 represent only direct
expenditures of the CCJPA and do not include any costs for marketing programs provided solely
by Amtrak or the State.
FY 2008-09 and FY 2009-10 Administrative Expenses
Table 9-1 identifies the estimate for the FY 2008-09 and FY 2009-10 budgets that support the
administrative activities of the CCJPA for the Capitol Corridor service. There has been a shift in
funds from the operating budget to the administrative budget due to the October 2005 transfer of
customer service call center operations from Amtrak to BART, the CCJPA’s managing agency.
The Capitol Corridor service will remain a part of the State’s intercity rail system and continue to
be funded by the State. The CCJPA will provide the level of service consistent with funding
appropriated by the Legislature and allocated by the State. Any cost savings realized by the
CCJPA or revenues in excess of business plan projections during the term of the ITA will be
used by the CCJPA for service improvements in the corridor (Section 1).

10. SEPARATION OF FUNDING
As identified in the Joint Exercise of Powers Agreement (JEPA) for the CCJPA, the ControllerTreasurer of the Managing Agency of the CCJPA shall perform the functions of Treasurer,
Auditor, and Controller of the CCJPA. BART’s prior agreement with the CCJPA to serve as the
CCJPA’s Managing Agency was renewed in February 2005 for a five-year term through
February 2010, consistent with the enactment of AB 1717 in September 2003. This longer term
will allow the CCJPA Board to more effectively measure the performance of the Managing
Agency.
As identified in the ITA, the State shall perform audits and reviews of financial statements of the
CCJPA with respect to Capitol Corridor service. In addition, the CCJPA requires that the
Controller-Treasurer shall provide for an annual independent audit of the accounts of the CCJPA
within six months of the close of the State fiscal year. BART has established the appropriate
accounting and financial procedures to ensure that the funds secured by the CCJPA during FY
2008-09 and FY 2009-10 to support the Capitol Corridor service are solely expended to operate,
administer, and market the service.

11. CONSIDERATION OF OTHER SERVICE EXPANSIONS
AND ENHANCEMENTS
Consistent with the CCJPA’s Vision Plan, this section presents service expansion and
enhancement opportunities beyond the CCJPA’s FY 2008-09 and FY 2009-10 service plans and
funding requirements. Planning for potential new services will require securing capital
improvements, additional operating funds, and institutional agreements.
Auburn/Sacramento – San Francisco Bay Area Regional Rail Markets. A conceptual
planning study has been completed that identifies the feasibility and funding opportunities for the
operation and necessary capital improvements to provide peak hour weekday
regional rail service between Auburn/Sacramento and Richmond/Oakland.
THE PROPOSED REGIONAL
RAIL TRAINS BETWEEN
These proposed locally-funded trains would be integrated with the Capitol
AUBURN/SACRAMENTO AND
Corridor intercity trains to provide 30-minute headways during weekday peak
RICHMOND/OAKLAND
periods. The planning study was completed in October 2005. The next steps
WOULD BE INTEGRATED WITH
include securing local, State, and federal funds (both capital and operational)
THE CAPITOL CORRIDOR
and working with the UPRR on the necessary track infrastructure projects to
INTERCITY TRAINS TO
support these additional peak-hour trains. Until a source of capital funding is
PROVIDE 30-MINUTE
identified and available, and until UPRR provides a scope of improvements
HEADWAYS DURING
required, this effort is effectively suspended.
WEEKDAY PEAK PERIODS.
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Silicon Valley/Santa Clara County Markets. While the CCJPA recently increased train service
to/from San Jose in August 2006, efforts continue to expand public rail transportation to the
South Bay. Bay Area Regional Measure 2 (RM-2), which approved a $1 increase in local bridge
tolls as of March 2004, provides an important funding source (with matching State and federal
funds) for the introduction of Caltrain-operated peak hour commuter train service between an
expanded Union City Intermodal Station and San Jose/San Francisco via the Dumbarton Rail
bridge. The CCJPA is co-project applicant with Caltrain for the planning, construction, and
implementation of this service. The CCJPA will work with project partners to ensure that Capitol
Corridor trains are closely coordinated and integrated with ACE and the new Dumbarton Rail
commuter trains, especially along the shared track between Union City and Fremont/Newark. In
addition, VTA and BART will continue planning and environmental studies for the proposed
extension of BART from Southern Alameda County to San Jose. The development and
operation of this proposed BART extension will be coordinated with existing and additional
Capitol Corridor trains to and from San Jose and Silicon Valley.
Recent State and Regional Rail Plans – Additional Service Expansion. The CCJPA has
been involved over the past few years with Caltrans on its development of the biennial 10-Year
Statewide Rail Plan to identify the capital and operational needs over the term of the 10-year
plan. This year MTC developed a 50-year Regional Rail Plan, of which the CCJPA was a
member of the steering committee for the plan. The CCJPA was also an active participant in the
development of the environmental studies for the California High Speed Rail Authority, which
was incorporated into MTC’s Regional Rail Plan.
The Caltrans’ 10-Year Statewide Rail Plan included the proposed extension of Capitol Corridor
trains to Reno/Sparks, Nevada (via Truckee). Currently, plans for the extension of service to
Reno/Sparks have been suspended at the request of the UPRR, which at this time is not
prepared to consider passenger rail service coupled with their extensive freight rail service plans
in the Auburn – Reno corridor. Therefore, Capitol Corridor efforts with UPRR are focused upon
facility and service improvements between Sacramento, Roseville, and Auburn.
The MTC’s Regional Rail Plan examined the future alignments and service plans for the Capitol
Corridor, going beyond MTC’s Bay Area boundaries to explore options extending into the
Sacramento region. Basically, MTC has provided a necessary vision for the future of passenger
and freight rail service in Northern California and will provide guidance in future planning periods
(10, 20, and 50 years) with alternative alignments, service plans, and rolling stock configurations.
The CCJPA has set forth and adopted a Train Service Policy that supports future extensions to
new markets beyond the Capitol Corridor. It encourages partnerships among several passenger
rail services and local/regional transportation agencies to ensure that these proposed service
extensions provide mutual cost savings through the use of joint facilities and equipment. In
addition to the Capitol Corridor extension to Reno/Sparks and other proposed regional commuter
rail services, the CCJPA has developed working relationships with:
• San Joaquin Corridor service
• Amtrak National Network (California Zephyr and Coast Starlight)
• Altamont Commuter Express service (Stockton – Livermore – San Jose)
• Caltrain service (Gilroy – San Jose – San Francisco)
• California High Speed Rail Authority
• Proposed new passenger rail services to Monterey (Transportation Agency of Monterey),
Redding/Chico (Caltrans), Napa/Santa Rosa (Napa/Sonoma counties), and San FranciscoLos Angeles via the Coast Subdivision [Salinas/San Luis Obispo routing] (Coast Rail
Coordinating Council)
• Other service extensions/expansions within the Capitol Corridor as identified in current,
ongoing interregional rail studies such as the MTC Regional Rail Plan
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APPENDIX A
CAPITOL CORRIDOR HISTORICAL PERFORMANCE

Historical Service Statistics
Daily
Trains
6
6
6
6
8
8
8
10/12
12/14
14/18
18

Total
% Change Riders
Fiscal Year
Ridership Prior Year Per Day
SFY 91/92 (a)
173,672
-864
SFY 92/93
238,785
-650
SFY 93/94
364,070
52.5%
1,000
SFY 94/95
349,056
-4.1%
960
SFY 95/96 (b)
403,050
15.5%
1,100
SFY 96/97
496,586
23.2%
1,360
FFY 97/98 (c)
462,480
-6.9%
1,270
FFY 98/99 (d)
543,323
17.5%
1,490
FFY 99/00 (e)
767,749
41.3%
2,100
FFY 00/01 (f)
1,073,419
39.8%
2,941
FFY 01/02
1,079,779
0.6%
2,960
FFY 02/03 (g) 18/20/22/24 1,142,958
5.9%
3,130
FFY 03/04
24
1,165,334
2.0%
3,190
FFY 04/05
24
1,260,249
8.1%
3,450
FFY 05/06 (h) 24/32 1,273,088
1.0%
3,490
FFY 06/07
32
1,450,069
13.9%
3,970
FFY 07/08 (i)
32
642,465
12.9%
4,227

Revenue*
$1,973,255
$2,970,103
$3,598,978
$3,757,146
$4,805,072
$5,938,072
$6,245,105
$7,314,165
$9,115,611
$11,675,117
$12,201,602
$12,800,469
$13,168,373
$15,148,333
$16,014,636
$19,480,992
$8,973,795

% Change
Prior Year
--21.2%
4.4%
27.9%
23.6%
5.2%
17.1%
24.6%
28.1%
4.5%
4.9%
2.9%
15.0%
5.7%
21.6%
19.3%

Operating
Expenses*
$4,848,967
$8,333,093
$9,911,735
$9,679,401
$11,077,485
$20,510,936
$20,527,997
$23,453,325
$25,672,749
$28,696,741
$32,842,038
$36,469,383
$35,579,266
$35,110,571
$35,147,033
$40,533,332
$17,224,175

* Cost statistics include train service as well as bus service
SFY = State Fiscal Year (July 1- June 30)
FFY = Federal Fiscal Year (October 1 -September 30)
a. Statistics available for partial year only because service began in December 1991.
b. Increase to 8 trains began in April 1996.
c. Statistics presented for FFY 97/98 and each subsequent FFY to conform with Performance Standards developed by BT&H.
d. 10 trains began on October 25, 1998 and 12 trains began on February 21, 1999.
e. 14 trains began on February 28, 2000
f. 18 trains began on April 29, 2001

2

% Change Farebox
Prior Year Ratio*
-40.7%
-35.6%
18.9%
36.3%
-2.3%
38.8%
14.4%
43.4%
85.2%
29.0%
0.1%
30.4%
14.3%
31.2%
9.5%
35.7%
11.8%
40.7%
14.4%
37.2%
11.0%
38.1%
-2.4%
37.2%
-1.3%
43.2%
0.1%
45.8%
15.3%
48.1%
2.0%
52.1%

State
Costs*
$1,592,907
$6,712,017
$6,714,761
$6,012,315
$6,434,940
$9,701,519
$11,404,143
$16,022,024
$16,440,540
$17,680,477
$20,590,919
$21,540,910
$22,708,181
$19,962,238
$19,132,397
$21,052,340
$8,250,380
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APPENDIX B
PROGRAMMED OR COMPLETED CAPITOL CORRIDOR PROJECTS (AS OF DECEMBER 2006)

Programmed or Completed Projects
(Preliminary and Tentative - Subject to Revision)
Station Projects
Colfax
Auburn
Rocklin
Roseville
Sacramento*
Davis
Fairfield/Vacaville
Suisun/Fairfield
Martinez*
Richmond*
Berkeley
Emeryville*
San Francisco – Ferry Building*
Oakland Jack London Square*
Oakland Coliseum
Hayward
Fremont/Centerville
Great America/Santa Clara
San Jose Diridon
Platform Signs
Real-time message signs (design)
Other
SUBTOTAL – Station Projects

Costs

$2,508,165
$3,131,656
$2,114,173
$1,619,104
$11,549,526
$5,326,643
$29,000,000
$3,834,049
$38,145,628
$21,924,408
$4,745,500
$17,252,136
$584,842
$20,319,077
$6,132,000
$1,782,500
$3,544,050
$3,082,627
$27,138,542
$63,101
$1,494,842
$2,640,575
$207,933,144

*shared stations with the San Joaquin route

Track and Signal Projects
Placer County
Auburn Track and Signal Improvements
Sacramento – Roseville (3rd Track) Improvements
Yolo Causeway 2nd Track
Sacramento – Emeryville
Oakland – Santa Clara (Hayward Line) [1991]
Niles Junction – Newark (Centerville Line)
Sacramento – San Jose C-Plates
Oakland – San Jose
San Jose 4th Track
Bahia Viaduct Track Upgrade
Harder Road (Hayward) Undercrossing [2001]
SUBTOTAL – Track and Signal Projects
Maintenance and Layover Facility Projects
San Jose (Pullman Way) Maintenance Facility
Oakland Maintenance Facility (new – owned by the State)
Oakland Maintenance Base (former site)
Colfax/Auburn Layover Facility
Roseville Layover Facility
Sacramento Layover Facility
Capitalized Maintenance
SUBTOTAL – Maintenance and Layover Facility Projects
Rolling Stock (California Cars and Locomotives – owned by the State)
TOTAL – PROGRAMMED OR COMPLETED PROJECTS

3

$500,000
$350,000
$6,950,000
$14,555,533
$60,219,132
$14,900,000
$10,667,740
$14,156
$59,405,333
$41,850,000
$2,940,000
$8,898,000
$221,249,894
$5,789,862
$63,835,956
$464,884
$691,956
$157,702
$941,316
$2,000,000
$73,881,676
$235,282,226
$738,346,940
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APPENDIX C
CAPITOL CORRIDOR PERFORMANCE STANDARDS FY 2006-07 TO FY 2011-12
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APPENDIX D
HOW’S BUSINESS

How's Business?
Ridership

14.29% Overall 12-Month Growth
5.4% Overall Prior 12-Month Growth

Prior 12 Months

Ridership Last 12 Months=1,523,630

Current 12 Months

Ridership Prior 12 Months=1,333,082
% difference current to
10.6%
prior month

16.6%

18.2%

13.1%

18.6%

18.7%

11.0%

12.2%

13.0%

9.0%

11.2%

19.7%

150,000

140,000
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Ridership
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